



## South Main Street Improvement Construction Schedule

July 6	Begin Construction at S. end of Main Street – E. side of road 30 Spring Street – Kent City Farm & Garden 82 S. Main Street – Visions Hair Salon 80 S. Main Street – Papa Piccione's
July 19	60 S. Main Street – U.S. Post Office 52 S. Main Street – Kent City Professional Building 20 S. Main Street – Bruce's Barber Shop
July 28	6 S. Main Street – Grice's Pharmacy 7 S. Main Street – Intersection of S. Main Street
August 5	South end of Main Street – West Side of Road 97 S. Main Street – J& T Sales 91 S. Main Street – Sierra Consultants 83 S. Main Street – Betty Bennett 71 S. Main Street – La Hacienda
August 11	63 S. Main Street – Village Parking Lot 57 S. Main Street – Mathews & Associates 45 S. Main Street – Tyronne Township Library 43 S. Main Street – Kent City Laundry Mat 31 S. Main Street – Leo Martin
August 18	Road closed to through traffic for construction of cross walk at S. end of project limits, paving and striping of road.
September 1	Substantial Completion
September 10	Final Completion

\* All dates are tentative and subject to change depending on weather and progress of construction.